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158  Days are 

Remaining on the 
Br idge Closure  M I A M I  B R I D G E  

W E E K L Y  N E W S L E T T E R  

MoDOT—Marshall Project Office 

632 N. Miami Ave. 

P.O. Box 172 

Marshall, MO 65340 

Phone: 660.886.2115 

Fax: 660.886.7421 

Email: james.gillespie@modot.mo.gov 

"Our mission is to provide a word-class transportation 
experience that delights our customers and promotes a 

prosperous Missouri." 

Q U I C K  N O T E S :  
 

 Revised plans 

for Bent 3 have 

been forwarded 

to OCCI. 

 

 No restrictions 

to the naviga-

tional channel 

are expected 

next week. 

Bridge Update 

As pictured above, OCCI com-

pleted the first falsework tower 

between Piers 5 & 6. It didn’t 

take OCCI long to get use out 

of the tower as girders already 

span from Pier 6 to the first 

tower. The casing for the sec-

ond tower can also be seen at 

the left of the picture.  

OCCI has been putting a lot of 

their focus on the south side of 

the bridge. The piling has been 

driven, cut to grade, and the 

subgrade prepared for the 

work platform at Bent 1 

(pictured bottom). OCCI also 

drove piling for Bent 1.5 

(pictured middle).  

OCCI is also preparing the 

north end of the bridge for stay

-in-place deck forms. 

Girders between Piers 5 & 6 

Piling at Bent 1.5 

Piling at Bent 1 (South Bridge  

Abutment) 


